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CITY OF CLARKSTON 
 

CLARKSTON CITY COUNCIL MEETING 
 

BUSINESS AGENDA / MINUTES 
 

MEETING DATE: July 2, 2013 
 

 
SUBJECT: City Hall Annex Renovation - Change Order #15 – Contract Close-Out  

 
 
 
 
 
 
 
 
 

PURPOSE:  To approve the attached Change Order #15 – Contract Close-Out.  
 
  
NEED/ IMPACT:  During the course of preparing for the painting of the annex, there were various 
locations that required additional attention prior to applying the final top coat of paint. These areas 
could not have been anticipated prior to preparing the specifications and bid package for the renovation 
activities. These areas included: 
 
1. 2nd floor ceiling prep – remove all the deleterious material from the cracks in the ceiling bead board 
in two offices and filling with caulk prior to painting. Approximately 75% of the ceiling area was included 
in this task. 
2. The removal of the loose paint on the porch columns resulted in an irregular surface texture. Paint on 
the columns would not mask this surface texture. Various products were researched that could be 
applied on wood in an exterior environment that would be long-lasting and durable. A hydraulic 
cementations material was utilized. The application of this material occurred over approximately 25% of 
the column areas. 
3. Painting the walking area of the ADA wood ramp with a clear sealant was not included in the contract 
documents 
4. The purchase of additional paint for the “mockups” exceeded the contract requirements 
The original “paint/prep” change order submitted by the Macallan Group (see Exhibit A) was for a total 
of $3770. Staff disagreed with several change order requests. The final agreed to amount for the “paint 
and prep” work was $1576. 
 
During the course of assessing the final contract details, the following contract “credits” were identified: 
 

 Project Engineer addressed concerns with lack of follow-up with sod (grass cutting) and plant 

maintenance – negotiated with the landscape subcontractor to remove this component from their 

contract. City Public works staff will perform this maintenance work. The one year plant and tree 

warranties are unaffected by this settlement. The credit is in the amount of $700  
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 The Contingency in the contract came in under the contract amount; credit in the amount of $550 

The final change order with these 2 credits equates to $326. 
 
 
RECOMMENDATIONS: Staff recommends acceptance of change order #15, Contract Close-Out in the 
total amount of a credit of $326. 

 


